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SR 302 Corridor Study
Background

SR 302 serves as a regional connector and an 
important local route for residents and commuters
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2007
WSDOT initiates study 
to establish study 
limits and the broad 
range of alternatives.

1993
A study recommends 
“corridor adoption/EIS”
study of selected 
alternatives.

2005
Legislature funds EIS 
of new route from 
Lake Kathryn vicinity 
to SR 16 via Burley.

2008
Legislature cuts 
funding from $5m to 
$2.5m. Alternatives 
analysis continues.

2009
NEPA scoping 
underway/ 
environmental studies 
to commence.
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• To design improvements that will increase 
the level of safety for all travelers who use 
the route.

• To meet or exceed the standards for 
intersection and highway level of service 
during the average weekday peak hour.

• To improve the average weekday peak 
hour travel time for those who use the 
route.

• To consider the accommodation of non-
motorized modes based on WSDOT 
policies.

Purpose and Need

Purdy Bridge traffic

Gorst Interchange
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SR 302 / SR 16 NB offramp at Purdy

Purdy Bridge
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Alternatives Development
Design Criteria
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Mobility Solution –
Full Design Level 

Census 2000 Federal 
Urban Area

Consistent corridor 
design level desirable

Criteria Selection

Two way left hand turn to be 
considered in certain locations

Urban Managed 
Access 4-lane facility

50 mph consistent 
speed limit

Consider transition to 
Partial Access Control

Design Proposal

LOS D threshold 
based on PSRC urban

2007: 1300-2100 vph
(LOS E no action)

2035: 1500-2500 vph
(LOS E-F no action)

Level of Service

Non-NHS Route

Managed access 
facility Class 3

Speed Limit 40-50mph

Functional Class 
Urban Principal Arterial

Characteristics

Not to scale
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Agency Coordination
Project Coordination Plan

Lead Agencies

•FHWA and WSDOT

Cooperating Agencies

•Department of Arch and Historic Preservation

•Pierce and Kitsap Counties

•USCOE

Participating Agencies

•Fish & Wildlife

•WDFW, Key Pen Parks, Pierce County Parks

•City of Gig Harbor

•Nisqually, Puyallup, Skokomish, Squaxin – in 
process (Jamestown, Lower Elwha will defer)

•US EPA

•Ecology

•DNR – in process

. . . (have) jurisdiction by law or special expertise 
with respect to any environmental impact involved 
in a proposed project or project alternative.

Cooperating Agencies . . . 

. . . have a higher degree of authority, 
responsibility, and involvement in the 
environmental review process. 

Cooperating Agencies . . . 

. . . assume on request of the lead agency 
responsibility for developing information and 
preparing environmental analyses including 
portions of the environmental impact statement.

Cooperating Agencies . . . 

Participating Agencies . . . 
. . . participate at the earliest possible time, 
identify issues of concern, provide timely 
input, and participate in scoping
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Public Involvement - Alternatives Development / Scoping
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To give an update of study progress and upcoming 
work

Peninsula Gateway NewsDecember 18, 2009

To give an update of study progress and upcoming 
work

Kiwanis ClubNovember 18, 2009

To give an update of study progress/upcoming workBriefing Rep SeaquistOctober 22, 2009

To give an update of study progress/upcoming workBriefing to Burley Community ClubSeptember 10, 2009

Document comments/issuesNEPA scoping reportMay 1, 2009

To identify issues for study NEPA scoping meetingsJanuary 12, 2009

To provide information on study goals and 
alternatives, and learn community concerns

Public meetingDecember 9, 2008

Provide information about the study and feedback on 
alternatives

Briefing to Purdy business and property ownersNovember 13, 2008

Review results from Level 1 screening/provide 
input/confirm Level 1 decision

Public MeetingOctober 27 and 29, 2008

To provide weighting for criteria as part of analysisAdvisory Committee Meeting (Level 1 & Level 2 
screening criteria)

October 20, 2008 (Level 1) / December 
9, 2008 (Level 2)

Feedback on alternatives, purpose and need and 
environmental information

Public meetingDecember 4 and 6, 2007

Share information/community concerns. 
Develop/verify a broad range of alternatives

Public meetingSeptember 25, 2007

To understand issues and concerns about the routeKey Peninsula Community FairJuly 12-15, 2007

To understand issues and concerns about the routeConducted 31 stakeholder interviews and 
briefings

August – November, 2007

Meeting PurposeActivityDate
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Burley

Purdy
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Range of Alternatives
Location and Description

*Besides existing bridge

Purdy

Wauna

Burley

Kitsap

Pierce

Alt 7 (Land)
Existing county roads

No Action
Use existing route throughout

Alt 4 (Bridge)
Direct route across Burley Lagoon

Alt 10 (Bridge)
Shortest span across Burley Lagoon*

Alt 6 (Land)
New route through Burley
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Existing conditions and potential impacts

Resource agency consultations – review methods

Land Use – document regulations, zoning, plans, farmland, recreation

Social – communities, services, relocations, quality, env. justice

Water resources – plans, stormwater, drinking, quality, floodplains

Wetlands – identification, type, quality, habitat

Fish – regulations, habitat, timing, ESA

Wildlife and vegetation – regulations, habitat, timing, ESA

Hazardous materials – historical survey, database search, recon.

Section 4(f) – regulations, historic sites, recreation areas

Transportation – current, forecast, transit, non-motorized, other

Cultural Resources – tribal consultation, affected environment

8



SR 302 Corridor Study

SR 302 Corridor Study Schedule* – December 2009
Advisory Committee
Alternatives Screening
Public Meeting

Jul      Sept        Dec   Sep           Oct               Nov  Dec    Jan       Feb                    Jul           Jan                    Jul         Nov        Jan                    
2007                      2008                                  2009                                  2010                              2011

Limited 
Environmental
Work

Scoping 
Meeting

Engineering & 
Hydraulics

Level 1
Alternatives
Screening

Environmental
Fieldwork

Level 2
Alternatives
Screening

Travel 
Demand Operations

MEETINGS/BRIEFINGS

INTERNAL WORK

ENVIRONMENTAL PROCESS

Internal ReviewsNotice of
Intent

Prepare Discipline Reports

Record of
Decision

Stakeholder
Briefings

Collect traffic
data

Scoping
Report is
complete

Scope of Work 
complete

DEIS and 
FEIS 
preparation

*Tentative schedule . . . actual dates and 
activities await final scope of work 9

NEPA Scoping

Unfunded 
activities

Discipline 
reports & 
summary 
complete

Agency Coordination

Current Funding
Ends
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Burley

Purdy
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*Besides existing bridge

Purdy

Wauna

Burley

Kitsap

Pierce

SR 302 Corridor Study – Next Steps

Review scoping comments
(Completed)

Publish Summary Scoping Report
(Completed)

Discipline studies and reports
(Sept 2009 – Jun 2010 est)

Discipline studies summary doc
(Jun 2010 est)

Complete NEPA process
(Unfunded)
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Longbranch Improv. Club
Mason County
Minterbrook Oyster Co.
Nisqually Tribe
Peninsula Civic Assoc.
Peninsula Light Co.
Peninsula School Bd.
Pierce County Staff
Pierce County Sheriff
Pierce Transit
Puget Sound Energy
Puyallup Tribe
Squaxin Tribe
Tacoma Power
Two Waters Arts Council
Victor Improvement Club

Allyn Comm. Assoc.
Port of Allyn
Alta/Cedarbrook Rd Assoc
Belwood Homeowners Assoc.
Burley Community Club
Burley Library Assoc.
Fire District 16
City of Gig Harbor
Gig Harbor–Penin. Chamber
Holiday Lake Homeowners
Key Pen. Business Assoc.
Key Pen. Comm. Ctr Seniors
Key Pen. Comm. Council
Key Pen. Comm. Plan. Bd
Key Peninsula Metro Parks
Kitsap County Staff

Stakeholder Interviews – July-Nov 2007

Belfair Herald - 11/29/07
Gateway Values - 9/24/07, 1/5/09
Key Peninsula News - 9/07, 12/07, 1/09
Kitsap Sun - 9/23/07, 11/2/07, 1/4/09, 10/26/08, 12/7/08
North Bay Review - 9/09, 11/09
North Mason Life Magazine - 9/19/07
Peninsula Gateway - 9/19/07, 11/28/07, 10/22/08, 12/3/08, 1/7/09
Tacoma News Tribune - 1/4/09

Newspaper Advertising
98367 Port Orchard carrier routes: 
R003, R010, R017, R024
98359 Olalla carrier routes:
R002, R003,and Boxes
98322 Burley Boxes
98349 Lakebay
98351 Longbranch
98394 Vaughn
98329 Gig Harbor
98332 Gig Harbor carrier routes: 
R009, R012, R018, R020, R023, R029, R030
98335 Rosedale
98395 Wauna

Direct Mailing

Open Houses
Advertising/mailing/
posters
Purdy - 09/27/07
Purdy – 12/04/07
Vaughn – 12/06/07
Lakebay – 10/27/08
Burley – 10/29/08
Burley – 12/09/08*
Vaughn – 01/12/09

Advisory Committee 
email only
Gig Harbor – 09/10/08
Horseshoe Lk – 10/20/08
Burley – 12/09/08

Other strategies
Poster advertisements
Committee emails
Stakeholder presentations
Group Briefings

*Newspaper ads only
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Public Involvement
Outreach strategies


